
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/14/2019

ESTIMATE SUMMARY 13:55:18

CONTID: C20768         ESTIMATE NO: 0008 FINL 2005

PCN: 20768-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 138 LODGEPOLE CREEK & HMA O PERCENT TIME:

PROJECT NO: STA1381-008                   

SH 138 LODGEPOLE CREEK & HMA O

NAME OF ROAD:  

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,355,701.87 PARTICIPATING $ $ 5,662.97

AWARD PROJECT AMT: 2,311,447.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,671.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.88%

2,795.00

5,662.97

5,662.97

40,334.68

$

$

$

$

2,352,906.87

0.00

2,352,906.87

0.00

2,352,906.87

0.00

0.00

2,352,906.87

0.00

AMOUNT DUE 2,352,906.87 40,334.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,334.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/29/2018

05/29/2018

12/05/2018

12/05/2018

01/14/2019

03/08/2018

04/04/2018

04/26/2018

05/29/2018
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0010 Removal of Pipe 1.000

0.000

202-00033  
 

700.001.000

0.00

1.000

EACH

700.00000

0015 Removal of Sidewalk 60.000

0.000

202-00200  
 

1,020.0060.000

0.00

60.000

SY  

17.00000

0020 Removal of Concrete Pavement 304.000

0.000

202-00210  
 

3,040.00304.000

0.00

304.000

SY  

10.00000

0025 Removal of Asphalt Mat 420.000

0.000

202-00220  
 

2,100.00420.000

0.00

420.000

SY  

5.00000

0030 Removal of Asphalt Mat (Planing) 6,674.000

0.000

202-00240  
 

33,370.006,674.000

0.00

6,674.000

SY  

5.00000

0035 Removal of Fence 540.000

0.000

202-01000  
 

4,860.00540.000

0.00

540.000

LF  

9.00000

0040 *Unclassified Excavation (Complete In Place) 617.000

0.000

203-00010  
 

22,212.00617.000

0.00

617.000

CY  

36.00000

0045 Blading 13.000

0.000

203-01500  
 

1,625.0013.000

0.00

13.000

HOUR

125.00000

0050 Potholing 10.000

0.000

203-01597  
 

2,500.0010.000

0.00

10.000

HOUR

250.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

52.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 357.000

0.000

206-00000  
 

11,424.00357.000

0.00

357.000

CY  

32.00000

0065 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

60.00000

0070 Filter Material (Class A) 118.300

0.000

206-00510  
 

16,562.00118.300

0.00

118.300

CY  

140.00000

0075 Topsoil 150.000

0.000

207-00205  
 

6,000.00150.000

0.00

150.000

CY  

40.00000

0080 *Erosion Log (Type 3)(12 Inch) 550.000

0.000

208-00023  
 

4,675.00550.000

0.00

550.000

LF  

8.50000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0095 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0100 *Removal and Disposal of Sediment (Labor) 14.000

0.000

208-00103  
 

1,176.0014.000

0.00

14.000

HOUR

84.00000

0105 *Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

3,675.0025.000

0.00

25.000

HOUR

147.00000

0110 *Sweeping (Sediment Removal) 40.000

0.000

208-00106  
 

5,040.0040.000

0.00

40.000

HOUR

126.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Trash 8.000

0.000

208-00107  
 

840.008.000

0.00

8.000

HOUR

105.00000

0120 *Erosion Control Management 29.000

0.000

208-00207  
 

9,744.0029.000

0.00

29.000

DAY 

336.00000

0125 Reset Ground Sign 9.000

0.000

210-00810  
 

3,546.009.000

0.00

9.000

EACH

394.00000

0130 Adjust Manhole 5.000

0.000

210-04010  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0135 *Seeding (Native) 0.490

0.000

212-00006  
 

4,116.000.490

0.00

0.490

ACRE

8,400.00000

0140 *Seeding (Riparian) 0.100

0.000

212-00022  
 

630.000.100

0.00

0.100

ACRE

6,300.00000

0145 *Soil Conditioning 0.000

0.490

212-00032  
 

4,630.500.490

4,630.50

0.490

ACRE

9,450.00000

0150 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

525.00000

0155 *Spray-on Mulch Blanket 0.590

0.000

213-00012  
 

6,195.000.590

0.00

0.590

ACRE

10,500.00000

0160 *Mulch Tackifier 0.000

100.000

213-00061  
 

775.00100.000

775.00

100.000

LB  

7.75000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

231.000

0.000

216-00201  
 

866.25231.000

0.00

231.000

SY  

3.75000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 298.040

0.000

304-06000  
 

14,902.00298.040

0.00

298.040

TON 

50.00000

0175 Aggregate Base Course (Class 7) (Special) 1,379.140

0.000

304-07009  
 

33,099.361,379.140

0.00

1,379.140

TON 

24.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 71.930

0.000

403-00720  
 

14,386.0071.930

0.00

71.930

TON 

200.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 10,360.310

0.000

403-34751  
 

994,589.7610,360.310

0.00

10,360.310

TON 

96.00000

0190 Geotextile (Erosion Control) (Class 1) 378.000

0.000

420-00102  
 

1,890.00378.000

0.00

378.000

SY  

5.00000

0195 *Steel Sheet Piling (Type I) 1,060.000

0.000

501-00000  
 

27,560.001,060.000

0.00

1,060.000

SF  

26.00000

0200 *Steel Sheet Piling Cap 106.000

0.000

501-00210  
 

5,300.00106.000

0.00

106.000

LF  

50.00000

0205 Riprap (Special) 88.000

0.000

506-00010  
 

7,744.0088.000

0.00

88.000

CY  

88.00000

0210 Riprap (12 Inch) 378.000

0.000

506-00212  
 

74,466.00378.000

0.00

378.000

CY  

197.00000

0215 Riprap (36 Inch) (Special) 126.000

0.000

506-00237  
 

50,400.00126.000

0.00

126.000

CY  

400.00000

0220 Soil Riprap (18 Inch) 158.000

0.000

506-00418  
 

26,070.00158.000

0.00

158.000

CY  

165.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Reinforced Concrete Pipe 48.000

0.000

603-01240  
 

14,400.0048.000

0.00

48.000

LF  

300.00000

0230 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0235 18 Inch Corrugated Steel Pipe 55.000

0.000

603-10180  
 

4,840.0055.000

0.00

55.000

LF  

88.00000

0240 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 125.000

0.000

606-00301  
 

5,812.50125.000

0.00

125.000

LF  

46.50000

0245 *Transition Type 3G (31 Inch MGS) 2.000

0.000

606-01370  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0250 *Transition Type 3G (Special) (31 Inch MGS) 2.000

0.000

606-01371  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

0255 *End Anchorage Type 3K (31 Inch MGS) 2.000

0.000

606-01390  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0260 *End Anchorage (Flared) (31 Inch MGS) 2.000

0.000

606-02005  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0265 Corner and Line Brace Post (Special) 5.000

0.000

607-00020  
 

2,800.005.000

0.00

5.000

EACH

560.00000

0270 Fence Barbed Wire with Metal Posts 120.000

0.000

607-01000  
 

2,280.00120.000

0.00

120.000

LF  

19.00000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Sidewalk 35.800

0.000

608-00000  
 

6,802.0035.800

0.00

35.800

SY  

190.00000

0285 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

0.000

SY  

310.00000

0290 *Concrete Curb Ramp 15.000

0.000

608-00010  
 

6,600.0015.000

0.00

15.000

SY  

440.00000

0295 *Detectable Warnings 32.000

0.000

608-00015  
 

7,040.0032.000

0.00

32.000

SF  

220.00000

0300 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

65.00000

0305 *Delineator (Drivable Concrete Installation) (Type I) 107.000

0.000

612-00101  
 

9,737.00107.000

0.00

107.000

EACH

91.00000

0310 *Delineator (Drivable Concrete Installation) (Type 
III) 

14.000

0.000

612-00103  
 

1,526.0014.000

0.00

14.000

EACH

109.00000

0315 *Construction Surveying 1.000

0.000

625-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0325 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0330 *Modified Epoxy Pavement Marking 236.000

0.000

627-00008  
 

21,004.00236.000

0.00

236.000

GAL 

89.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (Waterborne) 589.000

0.000

627-00011  
 

26,505.00589.000

0.00

589.000

GAL 

45.00000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

720.000

0.000

627-30410  
 

8,640.00720.000

0.00

720.000

SF  

12.00000

0345 *Flagging 919.000

0.000

630-00000  
 

23,664.25919.000

0.00

919.000

HOUR

25.75000

0350 *Traffic Control Inspection 123.000

0.000

630-00007  
 

31,611.00123.000

0.00

123.000

DAY 

257.00000

0355 *Traffic Control Management 36.000

0.000

630-00012  
 

32,760.0036.000

0.00

36.000

DAY 

910.00000

0360 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,140.004.000

0.00

4.000

EACH

535.00000

0365 *Barricade (Type 3 M-A) (Temporary) 14.000

0.000

630-80335  
 

2,240.0014.000

0.00

14.000

EACH

160.00000

0370 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

257.00000

0375 *Barricade (Type 3 M-D) (Temporary) 2.000

0.000

630-80338  
 

750.002.000

0.00

2.000

EACH

375.00000

0380 *Construction Traffic Sign (Panel Size A) 84.000

0.000

630-80341  
 

4,956.0084.000

0.00

84.000

EACH

59.00000

0385 *Construction Traffic Sign (Panel Size B) 61.000

0.000

630-80342  
 

3,904.0061.000

0.00

61.000

EACH

64.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

75.00000

0395 *Construction Traffic Sign (Special) 420.000

0.000

630-80344  
 

8,820.00420.000

0.00

420.000

SF  

21.00000

0400 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

42.00000

0405 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,640.002.000

0.00

2.000

EACH

4,820.00000

0410 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,125.0030.000

0.00

30.000

EACH

37.50000

0415 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

444.0012.000

0.00

12.000

EACH

37.00000

0420 *Traffic Cone 200.000

0.000

630-80380  
 

1,100.00200.000

0.00

200.000

EACH

5.50000

0425 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

975.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Asphalt Pavement Incentive 1,223.030

0.000

700-70012  
 

1,223.031,223.030

0.00

1,223.030

F A 

1.00000
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PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Asphalt Cement Cost Adjustment 3,412.790

0.000

700-70019  
 

3,412.793,412.790

0.00

3,412.790

F A 

1.00000

0455 F/A On-The-Job Trainee 1,068.000

0.000

700-70023  
 

1,068.001,068.000

0.00

1,068.000

F A 

1.00000

0460 F/A Modify ADA Curb Ramp - Modification and Repair 14,452.860

257.470

700-70131  
 

14,710.3314,710.330

257.47

14,710.330

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 Conc Barrier (Temp) 480.000

0.000

630-80370  
 

19,200.00480.000

0.00

480.000

LF  

40.00000

0600 24 In CSP 10.000

0.000

603-10240  
 

1,000.0010.000

0.00

10.000

LF  

100.00000

0605 24 In SES 1.000

0.000

603-30024  
 

400.001.000

0.00

1.000

EACH

400.00000

0610 Preform Thermoplastic Pvmt Mkg (WS) 106.000

0.000

627-30405  
 

1,272.00106.000

0.00

106.000

SF  

12.00000

CAT 1,840,955.775,662.971,841,455.77CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0470 *Removal of Bridge 1.000

0.000

202-00400  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000



CONTID: C20768         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20768-BID    ESTIMATE RUN 01/14/2019

PROJECT: STA1381-008                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0475 *Structure Excavation 833.300

0.000

206-00000  
 

26,665.60833.300

0.00

833.300

CY  

32.00000

0480 Structure Backfill (Class 1) 555.000

0.000

206-00100  
 

36,075.00555.000

0.00

555.000

CY  

65.00000

0485 Structure Backfill (Class 2) 102.000

0.000

206-00200  
 

6,120.00102.000

0.00

102.000

CY  

60.00000

0490 Mechanical Reinforcement of Soil 500.000

0.000

206-00360  
 

17,500.00500.000

0.00

500.000

CY  

35.00000

0495 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 33.000

0.000

403-34751  
 

3,168.0033.000

0.00

33.000

TON 

96.00000

0500 *Joint Sealant 80.000

0.000

408-01100  
 

2,400.0080.000

0.00

80.000

LF  

30.00000

0505 *Pile Tip 10.000

0.000

502-00460  
 

1,600.0010.000

0.00

10.000

EACH

160.00000

0510 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

105.00000

0515 *Steel Piling (HP 14x89) 597.800

0.000

502-11489  
 

46,030.60597.800

0.00

597.800

LF  

77.00000

0520 *Waterproofing (Membrane) 205.000

0.000

515-00120  
 

8,200.00205.000

0.00

205.000

SY  

40.00000

0525 *Concrete Class D (Bridge) 159.000

0.000

601-03040  
 

162,180.00159.000

0.00

159.000

CY  

1,020.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0530 *Reinforcing Steel (Epoxy Coated) 17,626.000

0.000

602-00020  
 

33,489.4017,626.000

0.00

17,626.000

LB  

1.90000

0535 *Bridge Rail Type 10M 102.000

0.000

606-11030  
 

17,340.00102.000

0.00

102.000

LF  

170.00000

0540 *2 Inch Electrical Conduit 112.000

0.000

613-00200  
 

4,480.00112.000

0.00

112.000

LF  

40.00000

0545 *Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

1,770.000

0.000

618-06036  
 

115,050.001,770.000

0.00

1,770.000

SF  

65.00000

0545 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

32.39000

0590 Added Item (Dollar)/ -1,147.500

0.000

900-00006  
 

-1,147.50-1,147.500

0.00

1,147.500

DOL 

1.00000

CAT 488,151.100.00490,446.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0555 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0560 Sanitary Facility 1.000

0.000

620-00020  
 

800.001.000

0.00

1.000

EACH

800.00000

CAT 23,800.000.0023,800.00CURRENT AMT0400 $ $ $

$ 2,352,906.875,662.97$2,355,701.87$CURRENT AMTPROJECT TOTAL


